
Georgia Date:

User: krender Department of Transportation Page 1 of 13

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14677-13-T00-0

Estimate Summary By Project

Estimate Number: 0016

07/10/2015

Contract Location: Time Allowed:

OLD PETERSBURG RD/OLD EVANS RD BEGINNING AT BASTON RD

 

Contractor:

E. R. SNELL CONTRACTOR, INC. Date Let:

P. O. BOX 306 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

SNELLVILLE GA 30078-0306 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

10/18/2013

10/18/2013

11/27/2013

12/05/2013

02/10/2014

00/00/0000

00/00/0000

1243 Days

04/30/2017Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 04   

Elapsed Calender Days:

Percent Time: 46.10

573 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$35,655,682.26

$34,183,352.33

$24,316,236.80

31.10%

Counties:

Columbia

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

250470-      $35,655,682.26 $34,183,352.33 $24,316,236.80 31.80% $744,410.82

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 13

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14677-13-T00-0

Estimate Summary By Project

Estimate Number: 0016

07/10/2015

Project Number: 250470-      OLD PETERSBURG RD/OLD EVANS RD - WIDENING AND CONSTRUCTION

 

STP00-7063-00(001)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $8,870,348.91 $8,205,504.14 $664,844.77

Non-Participating $2,217,586.33 $2,051,375.21 $166,211.12

Total Earnings $11,087,935.24 $10,256,879.35 $831,055.89

Stockpiled Materials $251,510.22 $338,155.29 ($86,645.07)

Gross Earnings $11,339,445.46 $10,595,034.64 $744,410.82

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $11,339,445.46 $10,595,034.64

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $744,410.82

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 13

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14677-13-T00-0

Estimate Summary By Project

Estimate Number: 0016

07/10/2015

Project Number 250470-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .527

 602200.000 .020

STP00-7063-00(001)

 

.547 $12,044.00 $329,403.40

0020 205-0001     UNCLASS EXCAV CY  105,450.000 6,565.260

 9.250 2,217.690

 

 

8,782.950 $20,513.63 $81,242.29

0025 206-0002     BORROW EXCAV, INCL MATL CY  498,150.000 206,174.000

 8.200 19,360.000

 

 

225,534.000 $158,752.00 $1,849,378.80

Category Amount: $191,309.63 $2,260,024.49

Category Number: 0010 RECYCLED ASPHALT - ALT 1

0030 310-1101     GR AGGR BASE CRS, INCL MATL TN  149,000.000 31.030

 17.750 70.650

 

 

101.680 $1,254.04 $1,804.82

Category Amount: $1,254.04 $1,804.82

Category Number: 0030 ROADWAY

0035 318-3000     AGGR SURF CRS TN  4,000.000 2,563.560

 20.500 588.210

 

 

3,151.770 $12,058.31 $64,611.29

Category Amount: $12,058.31 $64,611.29

Category Number: 0010 RECYCLED ASPHALT - ALT 1

0055 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  18,700.000 .000

MATL & H LIME 65.000 54.570

 

 

54.570 $3,547.05 $3,547.05

Category Amount: $3,547.05 $3,547.05



Georgia Date:

User: krender Department of Transportation Page 4 of 13

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14677-13-T00-0

Estimate Summary By Project

Estimate Number: 0016

07/10/2015

Project Number 250470-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

0160 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  2,000.000 2,355.700

 1.800 .000

 

 

2,355.700 $.00 $4,240.26

Category Amount: $0.00 $4,240.26

Category Number: 0050 BRIDGES

0260 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  1,180.000 .000

 40.750 1,144.441

 

 

1,144.441 $46,635.97 $46,635.97

0265 603-7000     PLASTIC FILTER FABRIC SY  1,180.000 .000

 4.300 1,144.441

 

 

1,144.441 $4,921.10 $4,921.10

Category Amount: $51,557.07 $51,557.07

Category Number: 0040 BRIDGES

0270 211-0200     BRIDGE EXCAVATION, GRADE SEPARATION CY  245.000 249.600

 16.750 .000

 

 

249.600 $.00 $4,180.80

0275 441-0004     CONC SLOPE PAV, 4 IN SY  990.000 .000

 56.000 976.561

 

 

976.561 $54,687.42 $54,687.42

0290 500-3002     CLASS AA CONCRETE CY  497.000 377.201

 626.000 63.207

 

 

440.408 $39,567.58 $275,695.41

0295 507-9002     PSC BEAMS, AASHTO TYPE II, BR NO - LF  562.000 .000

 116.000 562.190

1

 

562.190 $65,214.04 $65,214.04

0305 507-9031     PSC BEAMS, AASHTO, BULB TEE, 63 IN, BR NO -LF  2,069.000 1,815.632

 195.000 112.438

1

 

1,928.070 $21,925.41 $375,973.65



Georgia Date:

User: krender Department of Transportation Page 5 of 13

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14677-13-T00-0

Estimate Summary By Project

Estimate Number: 0016

07/10/2015

Project Number 250470-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 BRIDGES

0310 511-1000     BAR REINF STEEL LB  106,464.000 95,494.000

 0.820 5,485.000

 

 

100,979.000 $4,497.70 $82,802.78

Category Amount: $185,892.15 $858,554.10

Category Number: 0060 TEMPORARY EROSION CONTROL

0415 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  6.000 8.000

 274.000 .000

 

 

8.000 $.00 $2,192.00

0420 167-1500     WATER QUALITY INSPECTIONS MO  40.000 14.000

 648.000 1.000

 

 

15.000 $648.00 $9,720.00

0425 163-0232     TEMPORARY GRASSING AC  25.000 27.753

 525.000 1.841

 

 

29.594 $966.53 $15,536.85

0430 163-0240     MULCH TN  1,035.000 515.942

 168.000 59.520

 

 

575.462 $9,999.36 $96,677.62

0445 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  15.000 850.125

 9.900 .000

 

 

850.125 $.00 $8,416.24

0455 165-0110     MAINTENANCE OF ROCK FILTER DAM EA  6.000 1.000

 274.000 5.000

 

 

6.000 $1,370.00 $1,644.00

0465 165-0010     MAINTENANCE OF TEMPORARY SILT FENCE, TP ALF  17,150.000 3,903.000

 0.500 443.000

 

 

4,346.000 $221.50 $2,173.00



Georgia Date:

User: krender Department of Transportation Page 6 of 13

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14677-13-T00-0

Estimate Summary By Project

Estimate Number: 0016

07/10/2015

Project Number 250470-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 TEMPORARY EROSION CONTROL

0470 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  13,280.000 2,698.500

 0.500 381.000

 

 

3,079.500 $190.50 $1,539.75

0475 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  143.000 54.750

/SAND BAGS 251.000 3.000

 

 

57.750 $753.00 $14,495.25

0485 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  5,126.000 1,494.000

 1.800 730.000

 

 

2,224.000 $1,314.00 $4,003.20

0490 165-0087     MAINTENANCE OF SILT CONTROL GATE, TP 3 EA  19.000 11.000

 45.500 4.000

 

 

15.000 $182.00 $682.50

0500 171-0010     TEMPORARY SILT FENCE, TYPE A LF  34,300.000 14,024.250

 1.750 163.500

 

 

14,187.750 $286.13 $24,828.56

0505 171-0030     TEMPORARY SILT FENCE, TYPE C LF  26,560.000 18,523.125

 2.750 420.000

 

 

18,943.125 $1,155.00 $52,093.59

Category Amount: $17,086.02 $234,002.56

Category Number: 0070 PERMANENT EROSION CONTROL

0510 700-6910     PERMANENT GRASSING AC  50.000 1.380

 945.000 1.836

 

 

3.216 $1,735.02 $3,039.12

0515 700-7000     AGRICULTURAL LIME TN  150.000 .840

 78.750 1.180

 

 

2.020 $92.93 $159.08



Georgia Date:

User: krender Department of Transportation Page 7 of 13

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14677-13-T00-0

Estimate Summary By Project

Estimate Number: 0016

07/10/2015

Project Number 250470-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0070 PERMANENT EROSION CONTROL

0520 700-8000     FERTILIZER MIXED GRADE TN  30.000 .785

 630.000 .790

 

 

1.575 $497.70 $992.25

Category Amount: $2,325.65 $4,190.45

Category Number: 0060 TEMPORARY EROSION CONTROL

0530 700-8000     FERTILIZER MIXED GRADE TN  5.000 4.529

 630.000 .630

 

 

5.159 $396.90 $3,250.17

Category Amount: $396.90 $3,250.17

Category Number: 0070 PERMANENT EROSION CONTROL

0540 716-2000     EROSION CONTROL MATS, SLOPES SY  38,235.000 5,706.545

 0.950 7,386.418

 

 

13,092.963 $7,017.10 $12,438.31

Category Amount: $7,017.10 $12,438.31

Category Number: 0060 TEMPORARY EROSION CONTROL

0545 716-2000     EROSION CONTROL MATS, SLOPES SY  4,590.000 2,518.222

 0.950 3,848.333

 

 

6,366.555 $3,655.92 $6,048.23

Category Amount: $3,655.92 $6,048.23

Category Number: 0070 PERMANENT EROSION CONTROL

0560 603-2036     STN DUMPED RIP RAP, TP 1, 36 IN SY  347.000 834.126

 52.000 109.556

 

 

943.682 $5,696.91 $49,071.46

0565 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  58.000 187.389

 34.750 .000

 

 

187.389 $.00 $6,511.77



Georgia Date:

User: krender Department of Transportation Page 8 of 13

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14677-13-T00-0

Estimate Summary By Project

Estimate Number: 0016

07/10/2015

Project Number 250470-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0070 PERMANENT EROSION CONTROL

0570 603-7000     PLASTIC FILTER FABRIC SY  915.000 1,068.182

 4.300 109.556

 

 

1,177.738 $471.09 $5,064.27

Category Amount: $6,168.00 $60,647.50

Category Number: 0060 TEMPORARY EROSION CONTROL

0575 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  33.000 146.778

 34.750 .000

 

 

146.778 $.00 $5,100.54

0580 603-7000     PLASTIC FILTER FABRIC SY  33.000 146.778

 4.300 .000

 

 

146.778 $.00 $631.15

Category Amount: $0.00 $5,731.69

Category Number: 0070 PERMANENT EROSION CONTROL

0590 711-0100     TURF REINFORCING MATTING, TP 1 SY  4,930.000 368.200

 3.400 211.310

 

 

579.510 $718.45 $1,970.33

Category Amount: $718.45 $1,970.33

Category Number: 0100 WATER AND SANITARY SEWER

0605 670-1120     WATER MAIN, 12 IN LF  12,458.000 5,284.683

 44.750 3,440.500

 

 

8,725.183 $153,962.38 $390,451.94

0610 670-1100     WATER MAIN, 10 IN LF  5,660.000 961.800

 45.250 20.000

 

 

981.800 $905.00 $44,426.45

0615 670-1080     WATER MAIN, 8 IN LF  1,715.000 535.250

 48.250 116.000

 

 

651.250 $5,597.00 $31,422.81



Georgia Date:

User: krender Department of Transportation Page 9 of 13

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14677-13-T00-0

Estimate Summary By Project

Estimate Number: 0016

07/10/2015

Project Number 250470-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0100 WATER AND SANITARY SEWER

0620 670-1060     WATER MAIN, 6 IN LF  2,836.000 1,663.100

 53.000 577.500

 

 

2,240.600 $30,607.50 $118,751.80

0630 670-5620     WATER SERVICE LINE, 3/4 IN LF  6,890.000 3,848.500

 12.750 1,820.100

 

 

5,668.600 $23,206.28 $72,274.65

0635 670-5010     WATER SERVICE LINE, 1 IN LF  582.000 10.000

 11.500 124.000

 

 

134.000 $1,426.00 $1,541.00

0645 670-5020     WATER SERVICE LINE, 2 IN LF  75.000 .000

 45.500 4.000

 

 

4.000 $182.00 $182.00

0670 660-0006     SAN SEWER PIPE, 6 IN, PVC LF  1,863.000 3,595.713

 52.250 .000

 

 

3,595.713 $.00 $187,876.00

0680 670-2120     GATE VALVE, 12 IN EA  31.000 12.000

 1910.000 11.000

 

 

23.000 $21,010.00 $43,930.00

0690 670-2080     GATE VALVE, 8 IN EA  9.000 7.000

 1110.000 1.000

 

 

8.000 $1,110.00 $8,880.00

0695 670-2060     GATE VALVE, 6 IN EA  45.000 25.000

 813.000 9.000

 

 

34.000 $7,317.00 $27,642.00

0735 670-4000     FIRE HYDRANT EA  19.000 10.000

 3670.000 5.000

 

 

15.000 $18,350.00 $55,050.00



Georgia Date:

User: krender Department of Transportation Page 10 of 13

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14677-13-T00-0

Estimate Summary By Project

Estimate Number: 0016

07/10/2015

Project Number 250470-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0100 WATER AND SANITARY SEWER

0740 670-8111     DBL STRAP SADDLE, 12 IN X 3/4 IN EA  70.000 50.000

 594.000 11.000

 

 

61.000 $6,534.00 $36,234.00

0745 670-8101     DBL STRAP SADDLE, 10 IN X 3/4 IN EA  15.000 .000

 581.000 6.000

 

 

6.000 $3,486.00 $3,486.00

0755 670-8061     DBL STRAP SADDLE, 6 IN X 3/4 IN EA  14.000 7.000

 559.000 8.000

 

 

15.000 $4,472.00 $8,385.00

0760 670-8112     DBL STRAP SADDLE, 12 IN X 1 IN EA  2.000 .000

 671.000 3.000

 

 

3.000 $2,013.00 $2,013.00

0765 670-8115     DBL STRAP SADDLE, 12 IN X 2 IN EA  1.000 .000

 801.000 2.000

 

 

2.000 $1,602.00 $1,602.00

0775 670-8103     DBL STRAP SADDLE, 10 IN X 2 IN EA  3.000 .000

 788.000 1.000

 

 

1.000 $788.00 $788.00

0860 670-1500     CAP OR REMOVE EXISTING WATER MAIN EA  29.000 3.000

 578.000 2.000

 

 

5.000 $1,156.00 $2,890.00

0870 500-3200     CLASS B CONCRETE CY  148.000 36.137

 263.000 8.517

 

 

44.654 $2,239.97 $11,744.00



Georgia Date:

User: krender Department of Transportation Page 11 of 13

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14677-13-T00-0

Estimate Summary By Project

Estimate Number: 0016

07/10/2015

Project Number 250470-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0100 WATER AND SANITARY SEWER

0885 615-1000     JACK OR BORE PIPE - LF  345.000 425.000

 249.000 .000

16 IN DIA, STEEL CASING, 0.312 IN THK

 

425.000 $.00 $105,825.00

Category Amount: $285,964.13 $1,155,395.65

Category Number: 0030 ROADWAY

1130 207-0203     FOUND BKFILL MATL, TP II CY  700.000 399.703

 44.750 32.450

 

 

432.153 $1,452.14 $19,338.85

1150 550-2420     SIDE DRAIN PIPE, 42 IN, H  1-10 LF  136.000 32.000

 49.250 104.000

 

 

136.000 $5,122.00 $6,698.00

1170 550-4142     FLARED END SECTION 42 IN, SIDE DRAIN EA  6.000 2.000

 1390.000 2.000

 

 

4.000 $2,780.00 $5,560.00

1175 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  12,380.000 548.400

 27.500 745.100

 

 

1,293.500 $20,490.25 $35,571.25

1185 550-1182     STORM DRAIN PIPE, 18 IN, H 15-20 LF  129.000 .000

 32.750 52.000

 

 

52.000 $1,703.00 $1,703.00

1195 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  6,636.000 1,529.700

 32.250 48.600

 

 

1,578.300 $1,567.35 $50,900.18

1245 668-1100     CATCH BASIN, GP 1 EA  194.000 11.500

 2190.000 4.000

 

 

15.500 $8,760.00 $33,945.00



Georgia Date:

User: krender Department of Transportation Page 12 of 13

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14677-13-T00-0

Estimate Summary By Project

Estimate Number: 0016

07/10/2015

Project Number 250470-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

1265 668-2100     DROP INLET, GP 1 EA  42.000 3.500

 1650.000 .500

 

 

4.000 $825.00 $6,600.00

1275 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  3.000 .000

 570.000 1.000

 

 

1.000 $570.00 $570.00

1295 550-4242     FLARED END SECTION 42 IN, STORM DRAIN EA  2.000 .000

 1640.000 1.000

 

 

1.000 $1,640.00 $1,640.00

1300 668-4300     STORM SEWER MANHOLE, TP 1 EA  39.000 4.500

 1710.000 .500

 

 

5.000 $855.00 $8,550.00

Category Amount: $45,764.74 $171,076.28

Category Number: 0040 BRIDGES

1395 520-5000     PILOT HOLES LF  797.000 835.083

 111.000 .000

 

 

835.083 $.00 $92,694.21

Category Amount: $0.00 $92,694.21

Category Number: 0030 ROADWAY

1405 550-1422     STORM DRAIN PIPE, 42 IN, H 15-20 LF  28.000 .000

 111.000 24.100

 

 

24.100 $2,675.10 $2,675.10

1409 600-0001     FLOWABLE FILL CY  66.000 66.003

 204.000 .000

 

 

66.003 $.00 $13,464.61



Georgia Date:

User: krender Department of Transportation Page 13 of 13

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14677-13-T00-0

Estimate Summary By Project

Estimate Number: 0016

07/10/2015

Project Number 250470-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

1490 154-1000     CONSTRUCTION VIBRATION MONITORING LS  1.000 .510

 294000.000 .030

 

 

.540 $8,820.00 $158,760.00

Category Amount: $11,495.10 $174,899.71

Category Number: 0100 WATER AND SANITARY SEWER

1505 660-0810     SAN SEWER PIPE, 10 IN, DUCTILE IRON LF  160.000 176.500

 74.250 .000

 

 

176.500 $.00 $13,105.13

Category Amount: $0.00 $13,105.13

Category Number: 0030 ROADWAY

1515 163-0300     CONSTRUCTION EXIT EA  15.000 9.000

 1330.000 .750

 

 

9.750 $997.50 $12,967.50

1520 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  30.000 11.000

 555.000 5.000

 

 

16.000 $2,775.00 $8,880.00

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 .000

 1.000 -300.570

(IN# 1)

                                                            

-300.570 $-300.57 ($300.57)

9060 004-0018     EXTRA WORK - LF  .000 533.900

 3.000 457.900

EXCAVATE AND REPLACE BACKFILL MATERIAL FOR 18" PIPE

                                                            

991.800 $1,373.70 $2,975.40

Category Amount: $4,845.63 $24,522.33

Project Total Amount: $831,055.89 $11,087,935.24


